

Schedule of late 2020

1.2

18-Sep-20

October

Sun	Mon	Tue	Wed	Thu	Fri	Sat
				1	2	3
	Machine study					
4	5 M.S.	6 R&D	7	8 Ohigashi (project)	9	10
11	12 M.S.	13 <Closed A>	14	15 T. Ohigashi	16	17
18	19 R&D	20	21 E. Hosono	22	23 M.S.	24
25	26	27	28	29	30	31
	Shutdown					

November

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3	4	5	6	7
	Machine study					
8	9 M.S.	10 R&D	11 <Closed B>	12 <Closed C>	13	14
15	16 M.S.	17	18	19	20	21
	<Closed G>		<Closed F>			
22	23 M.S.	24 R&D	25 <Closed H>	26 <Closed D>	27	28
29	30					

December

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	30, Nov M.S.	1 R&D	2	3 M. Uesugi	4	5
6	7 M.S.	8 R&D	9	10 X. Kong	11	12
13	14 M.S.	15	16	17	18	19
	Single Bunch Operation					
20	21	22	23	24	25	26
	Shutdown					
27	28	29	30	31		
	Shutdown					

January, 2021

Sun	Mon	Tue	Wed	Thu	Fri	Sat
					1 Shutdown	2
3	4	5	6	7	8	9
	Machine study					
10	11 M.S.	12	13	14	15	16
	Maintenance					
17	18 M.S.	19 R&D	20	21 Y. Harada	22	23
24	25 M.S.	26 <Closed B>	27	28 J. Lim	29	30

February, 2021

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1 M.S.	2 <Closed E>	3	4 M. Ito	5	6
7	8 M.S.	9 <Closed A>	10	11 N. Prisle	12	13
14	15	16	17	18	19	20
	Machine study					
21	22 M.S.	23 R&D	24	25 A. Ito	26	27
28						

March, 2021

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1 M.S.	2 R&D	3	4 Y. Miseki	5	6
7	8 M.S.	9 R&D	10	11 E. Rühl	12	13
14	15 M.S.	16 Ohigashi	17	18 W-F. Pong	19	20
21	22	23	24	25	26	27
	Shutdown					
28	29	30	31			
	Shutdown					