

Schedule of late 2021

1.3 21-Sep-21

October

Sun	Mon	Tue	Wed	Thu	Fri	Sat
					1	2
	Machine study					
3	4	5	6	7	8	9
	M.S.	R&D		<Closed A>		
10	11	12	13	14	15	16
	M.S.		Maintenance			
17	18	19	20	21	22	23
	M.S.	R&D	A. Ito			
24	25	26	27	28	29	30
	R&D	UVSOR			M.S.	

November

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1	2	3	4	5	6
	Shutdown					
7	8	9	10	11	12	13
	Machine study					
14	15	16	17	18	19	20
	M.S.	R&D	UVSOR			
21	22	23	24	25	26	27
	M.S.	R&D	<Closed D>		<Closed E>	
28	29	30				

December

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	29, Nov	30, Nov	1	2	3	4
	M.S.	R&D	UVSOR			
5	6	7	8	9	10	11
	M.S.		Maintenance			
12	13	14	15	16	17	18
	M.S.	R&D		T. Ohigashi (Prj)		
19	20	21	22	23	24	25
	M.S.	Single Bunch Operation				
26	27	28	29	30	31	
	Machine study			Shutdown		

January, 2022

Sun	Mon	Tue	Wed	Thu	Fri	Sat
						1
2	3	4	5	6	7	8
	Shutdown		Machine study			
9	10	11	12	13	14	15
	M.S.	R&D/Mitsubishi	H. Yabuta			
16	17	18	19	20	21	22
	M.S.	<Closed C>			R&D	
23	24	25	26	27	28	29
	M.S.	<Closed D>		X. Kong		

February, 2022

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	31, Jan	1	2	3	4	5
	M.S.	R&D	E. Hosono			
6	7	8	9	10	11	12
	M.S.	T. Ohigashi (Prj)	D. Asakura			
13	14	15	16	17	18	19
	Machine study					
20	21	22	23	24	25	26
	M.S.	R&D/Mitsubishi	A. Ito			
27	28					

March, 2022

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	28, Mar	1	2	3	4	5
	M.S.	R&D	J. Lim			
6	7	8	9	10	11	12
	M.S.	R&D	E. Rühl			
13	14	15	16	17	18	19
	M.S.	T. Ejima		<Closed B>		
20	21	22	23	24	25	26
	M.S.	R&D	W-F. Pong			
27	28	29	30	31		
	Shutdown					